
PATPMQMT COKE WORKS , . 7
FAIRMONT, MARION COUNTY, WV 26554
CERCLA REMOVAL ACTION
ATTN: DENNIS CARNEY, CHARLIE KLEEMAN, ERD/OERR

I. SITUATION (MONDAY, 'id/04/95/ 1800 HOURS)
A. PERSONNEL ON SCENES EPA-2, ERCS-17, SATA-2.
B. WEATHER ON SCENE: WARM, SUNNY, HIGH TEMP* IN LOWER

\ '- .60S. - .' • • ' .' . ' ' •• ," - ' : , . . ' • ' - , ' " ' ' • '
C. AGENCY COSTS AS OF C.O.B. 12/04/95 CEILING

EPA (DIRECT) $ 186,887 $ 200,000
EPA (INDIRECT) 297,198 360,000
SATA 534,229 685,000
ERGS 6,085,646 8,005,114
OTHER
UNALLOCATED . . - , ' • • • 3,953,080

$ 7,103,940 $13,203,194

D. OSC MATLOCK ON SITE TO DIRECT REMOVAL ACTIVITIES.
, OSC HESTON DEMOBED FROM SITE.

II. ACTIONS TAKEN
A. ERCS CONTINUED TO SOLIDIFY AND STAGE SLUDGE MATERIAL AT

OX POND #2.
B. ERCS.RESUMED TfcD OPERATIONS. LOADED 92 TRUCKS (APPROX.

1600 TONS OF SLUDGE WASTES) ON THIS DATE.
C. ERCS CONTINUED EFFORTS TO MINIMIZE THE LEVEL OF DUST '

CLOUDS FROM SOLIDIFICATION OPERATIONS.
D. ERCS RECEIVED 3 LOADS OF KILN DUST AND 2 LOADS OF LIME.
E. ERCS CONTINUED TO PUMP WATER OUT OF OX POND #2 IKTO

DROP BOX #3*
F. ERCS MOBED IN 1 TECH AND 1 OPERATOR "ON SITE.-
G. ^ ERCS RECEIVED A DELIVERY OF GAS AND DIESEL.
H. SATA CONTINUED CONTRACTOR MONITORING, HEALTH AND SAFETY

MONITORING AND SITE ACTIVITY, DOCUMENTATION.

III. FUTURE PLANS
A. ERCS TO CONTINUE SOLIDIFICATION AND STOCKPILING OF OX

POND *2 MATERIALS. < ;
B. TtD IS CANCELED FOR TOMORROW.
C. ERCS TO CONTINUE PUMPING WATER FROM OX PONDS #1 AND #2

INTO DROP BOX #3, AS NEEDED. .
D. ERCS TO CONTINUE DECONNING EQUIPMENT FOR DEMOBE.
E. ERCS TO CONTINUE RECEIVING LIME AND KILN DUST.
Ff ERCS TO SHOOT GRIDS, IN EFFORTS TO DETERMINE THE

DIRECTIONAL FLOW OF WATER FROM PONDS.

DENNIS MATLOCK, OSC
U.J5. EPA - REGION III
WHEELING, WV -

AR 110072k


